

**RESOLUTION NO. \_\_\_\_-2020**

**RESOLUTION OF THE FORT BRAGG CITY COUNCIL AUTHORIZING CITY MANAGER TO EXECUTE THE AUTHORIZATION FOR ADDITIONAL SERVICES WITH COLEMAN ENGINEERING**

**WHEREAS**, on January 24, 2019, the City of Fort Bragg entered into a contract in the amount of \$680,000 with Coleman Engineering to complete construction design and bid documents for the Raw Water Line Replacement Project (Project), which contract was renewed on June 1, 2020; and

**WHEREAS**, the Contract amount included the original design budget of \$594,096 plus a contingency amount of \$85,904, for a total amount of \$680,000; and

**WHEREAS**, the Project was limited to specific Phases and did not include any stream or river crossings; and

**WHEREAS**, in May of 2020 it was recognized that a section of the Hare Creek crossing that was replaced in 1991 has been undercut, is at risk of failure, and needs to be replaced; and

**WHEREAS**, on October 22, 2020, Coleman Engineering provided the City with an Authorization for Additional Services in the amount of \$64,920 to add Hare Creek Crossing to the Project; and

**WHEREAS**, adequate funding is available in the contract;

**NOW, THEREFORE, BE IT RESOLVED** that the City Council of the City of Fort Bragg does hereby approve the Authorization for Additional Services for the Raw Water Line Replacement Design Project and authorizes the City Manager to execute same (Amount Not to Exceed \$680,000).

**The above and foregoing Resolution was introduced by Councilmember \_\_\_\_\_, seconded by Councilmember \_\_\_\_\_, and passed and adopted at a regular meeting of the City Council of the City of Fort Bragg held on the 9th day of November, 2020, by the following vote:**

- AYES:**
- NOES:**
- ABSENT:**
- ABSTAIN:**
- RECUSED:**

---

**William V. Lee**  
**Mayor**

**ATTEST:**

---

**June Lemos, CMC**  
**City Clerk**