



PW Contract Change Orders

July through September 2021

Date	Project Name Contractor	Change Order No. and Description	Amount
8/20/2021	Maple Street Storm Drain Project/Akeef Construction	CCO#1 Additional costs and time associated with unforeseen underground conditions encountered at various locations on the project site.	+ \$ 25,000
8/30/2021	Maple Street Storm Drain Project/Akeef Construction	CCO#2 Install 460LF of 6" Sanitary Sewer and 10 Sanitary Sewer Laterals on Alley S300K to eliminate a utility conflict between the sanitary sewer and the proposed storm drain main.	+ \$ 82,700
08/31/2021	Wastewater Biosolids Purchase /Ryan Process	CCO#1 Additional Shipping Costs	+ \$54,000
07/16/2021	Water Emergency Engineering Services/ Colman Engineering	CCO#1 Additional funds to add scope of work for Redwood School Well	+ \$40,000