



# PW Contract Change Order Report

October 1, 2022 through December 31, 2022

	Date	Project & Contractor	# and Description	Final Amount
1	Oct 6, 2022	Grocery Outlet Environmental Impact Report - Denovo Planning Group	CCO #1 Additional work	\$2,060