



# PW Contract Change Orders

January through March 2022

Date	Project Name & Contractor	Change Order No. and Description	Amount
2/23/2022	CV Starr Center Competition Swimming Pool Heater Replacement  Knorr Systems Inc.	CCO#1 Additional costs incurred due to P&P Bond addition for work increasing contract amount by \$886.57	+ \$886.57
3/4/22	2022 Streets Rehabilitation Project R.E.Y. Engineering	CCO#1 to add design work to incorporate additional pavement rehab limits and storm drain work identified in the SDMP that falls within the limits of the pavement rehab work.	+\$82,000
3/4/22	Maple Street Storm Drain Project/Akeff Construction	CCO#4 Balancing Change Order	-\$54, 942.22
3/25/22	GHD- Maple Street Storm Drain Project	Additional Construction Management services for Maple Street associated with contractors increase in time for completion of CCO#2 & #3	+\$9,216.64