



Contract Change Order Log

January 1, 2020 through March 31, 2020

Date	Contractor	Change Order No. and Project Description	Amount
March 3, 2020	SLS Solutions	#1 CV Starr Center LED Lighting Upgrade Project end date extension due to material delay.	N/A Contract Extension
March 31, 2020	WESCO Energy Solutions	#2 CV Starr Center LED Lighting Upgrade Project, Change of Company Name from SLS Solutions to WESCO Energy Solutions	N/A Change of Company Name