



Project Modification Agreement

Project Title:	Construction Management & Inspection Services for the Wastewater Treatment Plant
Client:	City of Fort Bragg
Job Number:	418059
Project Manager:	Tom Herman
Change No.:	3

Scope of Services Change:

Based on a revised schedule submitted by the contractor, and our current assessment of the progress to date on the project, SHN will agree to a reduction in contract time and proportionate reduction in contract budget, of four calendar months, based on the original completion date of 7/22/2020. Should the contractor's schedule change, and require additional Construction Management services beyond our revised contract proposed with this agreement, our fees would be pro-rated up to a maximum of the original contract time and budget. All work will continue to be completed on a time and expense, not-to-exceed basis."

Impact To:

Initial Budget:**Current Budget:** \$1,129,400 (Reflecting Prior Changes)**Budget Change:** -\$173,754 (Addition or Reduction +/-)**Revised Budget:** \$955,646**Initial Schedule:** 104 (Wks)**Current Schedule:** 104 (Reflecting Prior Changes)**Schedule Change:** -16 (Addition or Reduction +/- Wks)**Revised Schedule:** 88 (Wks)**Other:** _____


Individuals Endorsing Change:


Thomas M. Herman

SHN Project Manager

Jason Island

SHN Project QA/QC

X 
 (signature)

X 
 (signature)

Authorization to Proceed with Change:


 SHN Consulting Engineers & Geologists, Inc.

Date: 7/17/19

X 
 Client

Date: 7-18-19