



PW Contract Change Orders

October through December 2021

Date	Project Name Contractor	Change Order No. and Description	Amount
11/08/2021	Maple Street Storm Drain Project/Akeef Construction	CCO#3 To cover additional costs and time associated with 6 requested add locations in need of asphalt repair. Cost includes existing surface removal, preparation and installation of new asphalt at 4" depth for up to 8350 square feet.	+ \$ 78,490