



PW Contract Change Orders

April 1, 2020 through June 30, 2020

Date	Contractor	Change Order No. and Description	Amount
June 29, 2020	R.E.Y. Engineering Inc.	#1 Maple Street Storm Drain Project (Design)	+ \$ 41,280.88
April 22, 2020	Wahlund Construction Inc.	#14 WWTP Diaphragm Seal Pressure Gauge Replacement including \$2000 Bollard Credit	+ \$ 2,687.38
June 16, 2020	Wahlund Construction Inc.	#15 WWTP Demo and Disposal of Thickener Mechanism	+ \$ 17,495.33
June 30, 2020	Wahlund Construction Inc.	#16 WWTP Additional UPS's to Control Panels for Westech SCADA System	+ \$7,274.10