



PW Contract Change Orders Approved by City Manager (not CC)

April through June 2022

Date	Project Name & Contractor	Change Order No. and Description	Amount
06/15/2022	2022 Streets Project; R.E.Y. Engineers, Inc.	CCO #2: develop 30% design and cost estimate to extend Hazelwood Street	\$6,500.00
June 2022	Pyro Spectaculars North, Inc.	CCO #1: Increase to insurance cost for 2022 Firework Event	\$3,000.00