

**CITY OF FORT BRAGG
PUBLIC WORKS DEPARTMENT**

CONTRACT CHANGE ORDER NO. 3

PROJECT NAME: Maple Street Storm Drain and Alley Rehabilitation

**CITY OF FORT BRAGG
PUBLIC WORKS DEPARTMENT**
416 N. Franklin Street
Fort Bragg, CA 95437
(707) 961-2823

Date of Issuance: 8-Nov-21

City's Project No.: PWP-00116

Engineer of Record: Aaron Brusatori (REY)

Contractor: Akeff Construction

Engineer's Project No.: 3131.001

Contract for: Storm Drain and Alley Improvements

You are directed to proceed promptly with the following change(s):

Description: Additional costs and time associated with requested add locations in need of repair. Locations listed in attached map

Purpose of Change Order: To provide compensation and time for additional contract work to remove any existing surface, prep and install new asphalt (4") at \$9.40 a sq ft for a total of 8350 sf.

CHANGE IN CONTRACT PRICE

Original Contract Price:
\$ 1,263,540.00

Contract price prior to this Change Order:
\$ 1,334,054.00

Net Increase or decrease in contract price:
\$ 78,490.00

Net contract price with all Change Orders:
\$ 1,412,544.00

CHANGE IN CONTRACT TIME

Original contract time:
50 Working days

Contract time prior to this Change Order:
105 Working days

Net increase or decrease in days:
7 Working days

New contract time with all Change Orders:
112 Working days

Upon execution by representatives authorized to bind the parties, this Change Order will become a part of the contract. The consideration specified in this Change Order (whether an adjustment of the contract price, an adjustment of time, and/or other consideration) is the full and sole compensation owed to the contractor as a result of the changes and issues described in this Change Order. Such consideration includes, but is not limited to, any and all direct and indirect costs incurred by the contractor as a result of the changes and issues described in this Change Order for any labor, equipment, materials, overhead (additional, extended, field and home office), profit, or time adjustments. By signing this Change Order the contractor waives and releases the owner from any and all claims for additional compensation concerning any of the changes and issues specified in this Change Order.

**CITY OF FORT BRAGG
PUBLIC WORKS DEPARTMENT**

CONTRACT CHANGE ORDER NO. 3

PROJECT NAME: Maple Street Storm Drain and Alley Rehabilitation

Approved: We, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all labor and materials, except as may be otherwise noted above, and will accept as full payment therefore, the prices above

By: _____, Contractor

Phone: 707-964-7346

Date: _____

RECOMMENDED:

APPROVED:

APPROVED:

By _____
Project Manager/Engineer/Inspector Public Works Director City Manager

Date:

Date:

Date:

PO Number: PO#12666