



# PW Contract Change Orders Approved by City Manager (not CC)

October 2023- December 2023

Date	Project Name & Contractor	Change Order No. and Description	Amount
10/10/23	2022 Streets Project Argonaut Constructors	CCO # 1 addition of concrete sidewalk & curb and gutters	\$10,504.00
10/10/23	2022 Streets Project Argonaut Constructors	CCO # 2 removal of storm drain and manholes	(\$203,620.00)
10/24/23	Elm St. Lift Station Fort Bragg Electric	CCO #2 additional support brackets needed	\$6,981.00
11/20/23	Elm St. Lift Station Fort Bragg Electric	CCO #3 pumping services listed in contract paid for by City	(\$2,420.00)