



PW Contract Change Orders

Approved by City Manager (not CC)

January 2026- March 2026

Date	Project Name & Contractor	Change Order No. and Description	Amount
1/15/2026	Biosolids Material Storage FRC	CCO#3 Scope Increase	\$3,082
1/20/2026	Broadband Utility HP Communications	CCO#1 Scope reduction	-\$698,090.35
1/27/2026	CV Starr HVAC Kevin Sullivan	CCO#1 Scope Increase	\$37,880.17
2/23/2026	CV Starr HVAC Therma	CCO#1 Scope Increase	\$8,045
3/17/2026	PD Retrofit Jess Construction	CCO#3 Bonds	\$2,000

*Only add PW CCO with \$ increase/decrease [no time extensions, etc.] *Don't forget to "save" document!