

CHANGE ORDER

Change Order 2

| | |
|--|---------------------------------------|
| Date of Issuance: <u>July 31, 2018</u> | Effective Date: <u>July 31, 2018</u> |
| Owner: <u>City of Fort Bragg</u> | Owner's Contract No.: <u>2018-01</u> |
| Contractor: <u>Wahlund Construction Inc.</u> | Contractor's Project No.: _____ |
| Engineer: <u>HDR</u> | Engineer's Project No.: <u>260093</u> |
| Project: <u>WWTP Upgrade Project</u> | Contract Name: _____ |

The Contract is modified as follows upon execution of this Change Order:

Description: Change in Contract Price as itemized in Exhibit A

Attachments: *[List documents supporting change]* See Exhibit A

| CHANGE IN CONTRACT PRICE | CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i> |
|---|---|
| Original Contract Price: \$ <u>15,352,500.00</u> | Original Contract Times: Substantial Completion: <u>7/22/20</u> Ready for Final Payment: <u>9/22/20</u> days or dates |
| [Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. ____: \$ <u>18,526.00</u> | [Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. ____: Substantial Completion: <u>7/24/20</u> Ready for Final Payment: <u>9/24/20</u> days |
| Contract Price prior to this Change Order: \$ <u>15,333,974.00</u> | Contract Times prior to this Change Order: Substantial Completion: <u>7/24/20</u> Ready for Final Payment: <u>9/24/20</u> days or dates |
| [Increase] [Decrease] of this Change Order: \$ <u>262,404.00</u> | [Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates |
| Contract Price incorporating this Change Order: \$ <u>15,071,570.00</u> | Contract Times with all approved Change Orders: Substantial Completion: <u>7/24/20</u> Ready for Final Payment: <u>9/24/20</u> days or dates |

| | | |
|-------------------------------------|---|--|
| RECOMMENDED: | ACCEPTED: | ACCEPTED: |
| By: _____ Engineer (if required) | By: _____ Owner (Authorized Signature) | By: _____ Contractor (Authorized Signature) |
| Title: _____ | Title: _____ | Title: _____ |
| Date: _____ | Date: _____ | Date: _____ |

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____

EXHIBIT A

WAHLUND CONSTRUCTION, INC.
830 Hilma Drive
Eureka, CA 95503
Phone: (707) 268-0150
Fax: (707) 268-0137

Change Order Request

Issued To:

City of Fort Bragg
416 North Franklin Street
Fort Bragg, CA 95437

| | |
|-----------------------|------------|
| C.O.R. Number: | 002 |
| Date: | 7/26/2018 |
| Requested by: | SHN |

Project: Wastewater Treatment Plant Upgrades

| Description | Amount |
|--|------------------------|
| Value Engineering Proposal: Leave base rock under existing paving and re-pave. | \$ (7,590.00) |
| Use native backfill for all pipe trenches. Compacted to 95% r.c. maximum, 90% r.c. minimum (95% may not be possible with native material). | \$ (43,138.00) |
| Deduct the Fuel Transfer System from the Relocated Convault Fuel Tank Deduct Fuel Piping and Leak Detection Deduct Fuel Transfer System in the Generator | \$ (26,000.00) |
| Provide AeroMod plant with warranty at 100% of invoice, packaged with AeroMod Belt Filter Press. | \$ (185,676.00) |
| Total | \$ (262,404.00) |

Additional working days required: 0

Attachments:

Signed: _____

Bret Rinhart

Wahlund Construction, Inc.

"The undersigned Contractor certifies under penalty of perjury that its statements and representations in this Change Order request are true and correct. Contractor warrants that this Change Order request is comprehensive and complete, and agrees that any costs, expenses, or time extension request not included herein shall be deemed waived. Contractor understands that submission of claims that have no basis in fact or that Contractor knows to be false may violate the False Claims Act, as set forth in Government Code Sections 12650 et seq."