



PW Contract Change Orders

Approved by City Manager (not CC)

October 2025- December 2025

Date	Project Name & Contractor	Change Order No. and Description	Amount
10/27/2025	Raw Water Line T&S Construction	CCO #3 Increased Scope of Work	\$118,030.45
11/5/2025	Water Treatment Rehab Wahlund Construction	CCO #8 Increased Scope of Work	\$10,733.23
11/10/2025	PD Security Retrofit Jess Construction	CCO #1 Increased Scope of Work	\$10,809.00
11/25/2025	Bio Solids Material Storage FRC	CCO #1 Increased Scope of Work	\$18,407.79
11/26/2025	Bainbridge Park Enhancement A.B.S Builders	CCO #4 Pavilion Roof and Turf Installation	\$24,898.65
12/9/2025	Facilities Solar Project Syserco Energy Solutions	CCO #1 Additional Work at CV STARR	\$123,720.48
12/16/2025	Raw Water Line T&S Construction	CCO #4 Additional Work	\$148,621.55
12/18/2025	2025 Pavement Preservation Argonaut Constructors	CCO #1 Increased Scope of Work	\$73,692.86
12/19/2025	Stop Gap Patch Paving Argonaut Constructors	CCO #1 Project closeout	-\$43,087.16
12/22/2025	Water Treatment Rehab Wahlund Construction	CCO #9 Reduction in Scope of Work	-\$11,340.22
12/22/2025	Bio Solids Material Storage FRC	CCO #2 Increased Scope of Work	\$16,930.15
12/22/2025	Town Hall Retrofit Adams Commercial General Contracting	CCO #2 Increased & Decreased Scope of Work	-\$25,795.26
12/23/2025	2025 Pavement Preservation Argonaut Constructors	CCO #2 Project closeout	\$51,952.78