



PW Contract Change Orders Approved by City Manager (not CC)

July 2025- September 2025

Date	Project Name & Contractor	Change Order No. and Description	Amount
07/18/25	Town Hall Retrofit Adams Commercial General Contracting	CCO #1 Additional work added to scope	\$18,228.98
07/22/25	Broadband Utility Net Fabric	Tax previously quoted was incorrect	\$8,091.86
09/04/2025	Bainbridge Park Enhancement A.B.S Builders	CCO #2 Increased & Decreased Scope of Work	\$19,782.11
9/10/2025	Water Treatment Rehab Wahlund Construction	CCO # 7 Increased Scope of Work	\$68,143.94
9/11/2025	CV Starr Skylights Repair	CCO #1 Additional work added to scope	\$23,300.00
09/15/2025	Bainbridge Park Enhancement A.B.S Builders	CCO #3 Pavilion Railing Ramp	\$12,282.08