



# PW Contract Change Orders

## Approved by City Manager (not CC)

July 2024- September 2024

Date	Project Name & Contractor	Change Order No. and Description	Amount
07/05/2024	Tap Master	CO #1 Additional work needed to place valve	\$1,194
07/30/2024	Art and Recycle Project MAX-R	CO #1 Miscalculation of Taxes	\$305.96
09/05/2024	Raw Water Line Replacement SHN Consulting Engineers	CO #1 Adding in permit and survey work	\$18,030
09/18/2024	Water Treatment Rehab Wahlund Construction, Inc	CO#2 Added work at backwash ponds, raw water ponds, water tank #2, control building	\$633,584.73
09/19/2024	Raw water line Replacement T&S Construction	CC#2 Extending Bore and Jack crossing	\$103,638.61

\*Only add PW CCO with \$ increase/decrease [no time extensions, etc.] \*Don't forget to "save" document!