



PW Contract Change Orders

Approved by City Manager (not CC)

January 2025- March 2025

| Date | Project Name & Contractor | Change Order No. and Description | Amount |
|----------|---|--|-------------|
| 1/13/25 | Town Hall & Facilities Design Calpo Hom & Dong | Additional design services | \$1,800 |
| 2/20/25 | Raw Water Reservoir Rincon Consultants | Additional services for geotechnical boring activities | \$14,307 |
| 2/25/25 | Water Treatment Rehab Wahlund Construction | CO#4 Additional work needed on control panel, backwash ponds, and tank repairs | \$15,268.32 |
| 2/26/25 | Broadband Utility Mitch Drake | Additional broadband consulting services | \$3,000 |
| 03/11/25 | Ev Fleet Charging Station Akeff Construction | CO#1 Additional breakers | \$9,244 |
| 03/20/25 | Water Treatment Rehab Wahlund Construction | CO#5 Additional work at water tank and treatment building | \$15,658.80 |
| | | | |
| | | | |

*Only add PW CCO with \$ increase/decrease [no time extensions, etc.] *Don't forget to "save" document!