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RESOLUTION NO.        -2024 

RESOLUTION OF THE FORT BRAGG CITY COUNCIL APPROVING AUTHORIZATION 
FOR CONTRACT AMENDMENT WITH COLEMAN ENGINEERING FOR ADDITIONAL 
DESIGN SERVICES AND AUTHORIZING CITY MANAGER TO EXECUTE THE SAME 

(AMOUNT NOT TO EXCEED $952,987) 

 
WHEREAS, on January 24, 2019, the City of Fort Bragg entered into a contract in the 

amount of $680,000 with Coleman Engineering to complete construction design and bid 
documents for the Raw Water Line Replacement Project (Project); and 

 
 WHEREAS, the Contract amount included an original design budget of $594,096 plus a 
contingency amount of $85,904, for a total amount of $680,000; and 
 
 WHEREAS, in May of 2020 it was recognized that a section of the Hare Creek crossing 
that was replaced in 1991 has been undercut, is at risk of failure, and needs to be replaced; and  
 
 WHEREAS, on November 9, 2020, City Council approved the Authorization for Additional 
Services No. 1 in the amount of $64,920 to add Hare Creek crossing and Noyo River crossing 
to the Project, which was absorbed into the original contract amount; and 
 
 WHEREAS, on May 9, 2022, City Council approved the Authorization for Additional 
Services No. 2 in the amount of $81,824 to add Construction Permitting Services to the Scope 
of Work; and  
 
 WHEREAS, on November 14, 2022, City Council approved the Authorization for 
Additional Service No. 3 in the amount of $109,734 because site constraints in the vicinity of 
Newman Reservoir required the addition of a pump station to the project, along with the addition 
of Bid and Pre-mobilization Construction Services; and 
 
 WHEREAS, the consultant has requested additional funds shown in Exhibit A, 
Authorization for Additional Services No. 4, in the amount of $102,413 to cover additional costs 
associated with other project additions and changes; and  
 
 WHEREAS, there is still $20,984 remaining in the contingency balance, which will be 
used to offset some of the additional costs reducing the requested budget increase to $81,429; 
and  
 
 WHEREAS, Resolution no. 4775-2024 was approved on March 25, 2024, approving 
budget amendment 2023/24-10 amending fiscal year 2023-24  allocating funds for this contract 
amendment; 
  
 NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Fort Bragg 

does hereby approve the Authorization for Additional Services for the Raw Water Line 
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Replacement Design Project and authorizes the City Manager to execute same (Amount Not to 
Exceed $952,987). 
 
 The above and foregoing Resolution was introduced by Councilmember               , 
seconded by Councilmember               , and passed and adopted at a regular meeting of 
the City Council of the City of Fort Bragg held on the 8th day of April 2024, by the 
following vote: 

 AYES:   
 NOES:    
 ABSENT:   
 ABSTAIN:   
 RECUSED:   
 
 
 
      
     Bernie Norvell 
     Mayor 
 

ATTEST: 

Diana Sanchez 
City Clerk 


