CITY OF FORT BRAGG
416 N. FRANKLIN, FORT BRAGG, CA 95437
PHONE 707/961 -2823 FAX 707/961-2802
COUNCIL COMMITTEE ITEM SUMMARY REPORT
MEETING DATE:

September 11, 2019

TO:

Public Works & Facilities Committee

FROM:

Chantell O’Neal, Engineering Technician

AGENDA ITEM TITLE:

Receive Report and Provide Direction Regarding RFP
Scope of Work for 2020 Maple St Storm Drain and Alley
Rehabilitation Project

ISSUE:
A design RFP for the 2020 Maple Street Storm Drain and Alley Rehabilitation Project is
being prepared for the City Council Consent Calendar for the second meeting in
September. The project includes replacement of a failing 12” storm drain line along a
340 linear foot alley (S300K) and an 18” storm drain line along 770 linear feet of a
collector street (Maple Street). In addition to the replacement of the storm drain
infrastructure, three new drain inlets will be installed in the Maple Street project area,
and the Maple Street pavement segment will receive full rehabilitation. Four (4) alleys
have been selected for inclusion in this rehabilitation project. The addition of the four
alleys is a change from the adopted 2019-20 FY CIP budget and if approved will require
a budget amendment.
SUMMARY:
Project Background
Project Component 1) Maple Street Storm drain
In 2004 the City contracted with KASL Consulting Engineers to prepare a Storm Drain
Master Plan (SDMP). The Maple Street project area was identified as a medium priority
project for hydraulic deficiency. According to the study, hydraulically deficient facilities
were those that were undersized for the 10-year design flow and/or backwatered pipes
which are causing or have the potential to cause flooding problems. The current state of
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this storm drain system has further degraded over time and escalated to a safety
deficiency. The storm-water system traversing Maple Street no longer has adequate
hydraulic capacity which results in flooding problems that are physically degrading the
pavement conditions and creating a traffic and safety hazard.
In 2016, a sinkhole appeared on Maple Street just east of the Harold St intersection.
The City responded by placing a temporary stainless steel plate over the failing
drainage area. The existing drainage situation is causing irreversible damage to the
pavement and causing faster than usual pavement deterioration downhill from the
problem area. The street segment location proposed for rehab on Maple Street is
referred to as Maple St 001A in the 2017 Pavement Management Report. Maple St
001A has a Pavement Condition Index of 45. The current condition of the downhill
pavement section Maple St 001B is currently in good condition with a PCI = 84, that
pavement section was maintained as recently as 2013.
These storm drain issues are at the top of drainage basin C an oblong shaped subwatershed which straddles Maple and Hazel Street(s) in an east west direction. The
City’s topography generally directs all storm-water flows in a westerly direction; this is
cause for concern about protecting the pavement investment of the downhill conditions.
Based on current City priorities and analysis of existing conditions, the Maple Street
drainage rehabilitation project has risen to a high priority project.
Project Component 2) Alleys Selected for Rehabilitation
In 2011, the City contracted with KASL Consulting Engineers to prepare the Alley
Master Plan (AMP) using grant funds from the Mendocino Council of Governments
(MCOG). This plan inventoried and evaluated the conditions of City alleys and
prioritized them for improvement opportunities using several different metrics including
greatest need for surface conditioning, funding, safety, drainage, and consistency with
other Master Plans. Based on a complete review of the 2011 AMP and current existing
conditions staff is recommending the following alleys be considered for inclusion in this
project. Based on budget constraints it is likely that not all alleys listed below will be
rehabilitated with this project so staff is seeking Committee input toward prioritizing
them accordingly.
1. Alley S300G; a Residential type 2 improvement, located between S Harrison St.
and S. Whipple St. from Maple to Hazel.
2. Alley N102G; a Residential type 1 improvement, located between N Harrison St.
and N. Whipple St. from Alder to Oak.
3. Alley S600E; a Commercial/Multifamily (MF) type improvement, located between
S Franklin St. and the GP Haul Rd. from Walnut to Cypress.
4. Alley S100H; a Commercial type 2 improvement, located between S Whipple St.
and S Corry St. and Oak and Madrone.
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Benefits
As proposed, the project will rehabilitate 1,110 linear feet of storm drain line and over
6,800 square yards of City Street and Alley asphalt pavement. The project includes the
installation of three additional storm drain inlets, significant repairs to restore the curb
and gutter along Main Street, the installation of several new standardized ADA curb
ramps, concrete cross gutter transitions from alleys to streets, pavement improvements
to Maple Street and the selected alleys. Over 50 parcels (residential and commercial)
will directly benefit from this projects implementation. This segment of Maple Street is
located adjacent to Redwood Elementary so the addition of the standardized
intersection transitions and sidewalk improvements will also benefit pedestrian routes to
school.
Schedule
Project design is scheduled for this fall/winter and construction will take place in
summer of 2020. The project is currently in the planning and scope of work phase,
which began with the preparation of an application for Local Partnership Program (LPP)
funding last fall. All work will take place within the existing, developed public right of way
so no new right of way or easements are expected. Environmental review and
permitting requirements are expected to be minimal, since the work is maintenance and
rehabilitation and is fully within an improved right of way. Once designed, the project will
be released for bid in early 2020 with the intent of catching the most competitive bidding
environment. The construction contract will likely be sixty (60) to ninety (90) working
days and construction should be complete for final billing by September 2020.
Budget
The total estimated cost for implementing this project is $1,800,000. The first $100,000
of the project is anticipated to be funded with Local Partnership Program dollars. The
remaining project funds in the amount of $1,700,000 will be funded by the City’s Street
Sales Tax Fund. The currently adopted budget only incorporated Component 1
described above (Maple St. storm drain segment). Staff is recommending the increased
scope of work to include Component 2, up to four additional alleys. If recommended for
approval, staff will request a budget amendment to increase the CIP budget for this
project from $650,000 to $1,800,000. A complete estimate of the project costs is shown
in the figure below. Street Sales Tax money committed to this project has been verified
as available for proposed budget amendment.
While the current fund 250 has adequate budget to support this full project (including
Component 1 and 2), staff is currently in discussion with USDA regarding the potential
to fund 55% of the storm drain trash capture project in the 2020 FY. This is a project
which applied for Prop 1 funding through IRWM in March of 2019, but was unsuccessful
in attaining funding. During that submittal process, City Council agreed to fund up to

Page 5 of 6

50% of this project with “Special Street Sales Tax” money in the amount of $350,000. If
the trash capture project is successful in attaining USDA funding, this Maple St. and
Alley project scope will need to be decreased accordingly to ensure adequate available
funding for both projects.
Preliminary Cost Summary for Maple St Stormdrain and Alley Rehab project
PROJECT DEVELOPMENT/SUPPORT
Permits/environmental review
$5,000
Design (10%)
$124,934
Construction Management (15%)
$187,401
Total Development and Support
$317,335
CONSTRUCTION
Construction cost estimate
Contingency (15%)
Total construction with contingency

$1,249,340
$187,401

TOTAL PROJECT COST

$1,436,741

$1,754,076

BUDGET
Local Partnership Program
Fund 250, Special Sales tax - Street Repair
TOTAL BUDGET

$100,000
$1,700,000
$1,800,000

RECOMMENDATION:
Provide a recommendation to City Council regarding the RFP Scope of Work for 2020
Maple Street Storm Drain and Alley Rehabilitation Project.
ATTACHMENTS:
1. RFP Scope of Work for Engineering and Design Services for 2020 Maple St
Storm Drain and Alley Rehabilitation Project
2. Pavement and Drainage Conditions Slideshow
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