

CHANGE ORDER

Change Order 6

Date of Issuance: <u>August 5, 2019</u>	Effective Date: <u>August 5, 2019</u>
Owner: <u>City of Fort Bragg</u>	Owner's Contract No.: <u>2018-01</u>
Contractor: <u>Wahlund Construction Inc.</u>	Contractor's Project No.: _____
Engineer: <u>HDR</u>	Engineer's Project No.: <u>260093</u>
Project: <u>WWTP Upgrade Project</u>	Contract Name: _____

The Contract is modified as follows upon execution of this Change Order:
 Description: Change in Contract Price as itemized in Exhibit A

Attachments: *[List documents supporting change]* See Exhibit A

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>15,352,500.00</u>	Original Contract Times: Substantial Completion: <u>7/22/20</u> Ready for Final Payment: <u>9/22/20</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>5</u> : \$ <u>236,592.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>5</u> : Substantial Completion: <u>2</u> Ready for Final Payment: <u>2</u> days
Contract Price prior to this Change Order: \$ <u>15,115,908.40</u>	Contract Times prior to this Change Order: Substantial Completion: <u>7/24/20</u> Ready for Final Payment: <u>9/24/20</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>6,429.81</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ <u>15,122,338.21</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>7/24/20</u> Ready for Final Payment: <u>9/24/20</u> days or dates

RECOMMENDED: By: <u><i>Joe Sand</i></u> Engineer (if required)	ACCEPTED: By: <u><i>[Signature]</i></u> Owner (Authorized Signature)	ACCEPTED: By: <u><i>[Signature]</i></u> Contractor (Authorized Signature)
Title: <u>RESIDENT ENGINEER</u>	Title: <u>PUBLIC WORKS DIR.</u>	Title: <u>PROJECT MANAGER</u>
Date: <u>8/6/19</u>	Date: <u>8/6/19</u>	Date: <u>8/6/19</u>

Approved by Funding Agency (if applicable)

By: *Michelle St...* Date: 8-20-19
 Title: USPA-RO ENGINEER

EXHIBIT A

WAHLUND CONSTRUCTION, INC.
 830 Hilma Drive
 Eureka, CA 95503
 Phone: (707) 268-0150
 Fax: (707) 268-0137

Change Order Request

Issued To:

City of Fort Bragg
 416 North Franklin Street
 Fort Bragg, CA 95437

C.O.R. Number:	008
Date:	7/31/2019
Requested by:	Fort Bragg

Project: Wastewater Treatment Plant Upgrades

Description	Amount
Fabricate and install additional 5 ft of landing and handrail on the top of the fabricated stair at the west side of the Biological Treatment Tank per O&M Industries Proposal #19657 dated 7/23/19.	\$ 6,063.00
Sub Total	\$ 6,063.00
5% O&P	\$ 303.15
Sub Total	\$ 6,366.15
1% Bond	\$ 63.66
Total Price	\$ 6,429.81

Additional working days required: 0

Attachments:


O&M Industries Proposal #19657 dated 7/23/19

Signed: _____

Bret Risehart

Wahlund Construction, Inc.

"The undersigned Contractor certifies under penalty of perjury that its statements and representations in this Change Order request are true and correct. Contractor warrants that this Change Order request is comprehensive and complete, and agrees that any costs, expenses, or time extension request not included herein shall be deemed waived. Contractor understands that submission of claims that have no basis in fact or that Contractor knows to be false may violate the False Claims Act, as set forth in Government Code Sections 12650 et seq."



Corporate Office • 5901 Ericson Way • Arcata, California 95521 • 707 / 822-8800
Colusa CA 530 / 458-8850 • Medford OR 541 / 772-4606 • Reno NV 775 / 971-3000 • Fresno CA 559 / 434-8269

July 23, 2019

Proposal #19657

Wahlund Construction
830 Hilma Drive
Eureka, CA 95503

Attn: Bret Rinehart
Office: (707) 268-0150
Cell: (707) 834-9359

Re: Fort Bragg Waste Water Treatment Plant – Extend Stair Landing by 5'-0"

Proposal

O&M Industries proposes to fabricate and install an additional 5' of landing and handrail on the top of the fabricated stair at the west side of the Biological Treatment Tanks at Fort Bragg WWTP.

Additional landing will be fabricated as per previously-approved shop drawings.

Total Price: \$6,063.00 inc tax

Submitted by:

Tom Benzinger
Tom Benzinger

Industrial Construction • Food Grade & Process Piping • Structural Steel • Millwrighting • Rigging • Blow Pipe
Fabrication & Installation • Structural & Miscellaneous Metal • Heating, Ventilation, Air Conditioning • Industrial &
General Sheet Metal

CA. License #284930

NV. License #0055294

(PHONE 707 / 822-8800 • FAX 707 / 822-8995 • www.omindustries.com)