Contral Basiness Bistrict Revitalization Found. April 2024 Space			
Committee	Staff	Status	Updates
CDC	Cristal	On-going	The most recent meeting was held on Saturday, February 3rd from 9-11 am. These ongoing conversations with the downtown merchants have been effective. Attendees are in support of First Fridays and other events, and like the addition of musicians to the events. They proposed holding scavenger hunts downtown to draw more people into shops. Next meeting to be determined.
VFB	Sarah M. Cristal	Complete	Mural Walking Tour available on VFB website and fortbraggalleywayart.org
PW&F	Alfredo	In Design	Project in design phase. Building plans anticipated this fall.
CDC	Not identified	HOLD	
CDC	Kevin	On-going	Application art installation in Caltrans ROW (Main St.) will be submitted by 1 May 2024. Art for the project is in production by FBUSD and is expected to be received by 15 May 2024. Receptacles to be modified have been identified, as have locations and manufacturers for new receptacles. Selection of art and purchase of new receptacles and doors for existing receptacles will occur once all art has been obtained from FBUSD.
VFB	Cristal	HOLD	
CDC	Sarah P.	In process	Public Hearing scheduled for April 22 City Council meeting to receive strategy and consider code amendments.
PW&F	Chantell	Complete	
CDC	CDD Director	HOLD	
CDC	Chief Cervenka	On-going	Successfully addressing quality-of-life and safety issues throughout the City. Complaint based and self-initiated. The majority of cases have been resolved though courtesy notification. A few cases require more extensive work, but those are the exception. Code Enforcement has adopted a robust education component as well.
PS	Chief Cervenka	On-going	Patrols occurring regularly.
F&A	Tabatha Sarah	Complete	
CDC	Not identified	In process	Improvements to two gathering spaces are in the works: Bainbridge Park and the area just South of Town Hall. Currently no plans for additional spaces.
PW&F	Vice Mayor	In process	Update from Vice Mayor to follow.
	CDC VFB PW&F CDC CDC VFB CDC PW&F CDC CDC CDC	CDC Cristal VFB Sarah M. Cristal PW&F Alfredo CDC Not identified CDC Kevin VFB Cristal CDC Sarah P. PW&F Chantell CDC CDD Director CDC Chief Cervenka PS Chief Cervenka F&A Tabatha Sarah CDC Not identified	CDC Cristal On-going VFB Sarah M. Complete PW&F Alfredo In Design CDC Not identified HOLD CDC Kevin On-going VFB Cristal HOLD CDC Sarah P. In process PW&F Chantell Complete CDC CDD Director HOLD CDC Chief Cervenka On-going PS Chief Cervenka Complete CDC Not identified In process