

Price Comparison - Facilities Lighting Improvement Project

Facility	Original Quote	Final Cost	Summary of Changes
Police Station	\$43,020.78	\$33,305.04	Switched from fixtures to tubes and didn't install 6 area lights on neighboring property
City Hall	\$29,584.46	\$31,844.39	Added (1) wrap, (4) 4in can lights, (3) 8' linears, and (1) 4' tube
Public Works and WTP	\$12,204.12	\$15,829.87	Added (3) highbays, (2) vapor tight linears, (3) 4' linears, (4) 4' wraps
WWTP	\$21,361.64	\$24,113.30	Added (10) 4' vapor tight linears, (1) 4' linear, (1) 4' wrap
	\$106,171.00	\$105,092.60	-\$1,078.40