



PW Contract Change Orders

Approved by City Manager (not CC)

January 2023- March 2023

Date	Project Name & Contractor	Change Order No. and Description	Amount
03/24/2023	Bollard and Street Lights Project/ Fort Bragg Electric	CCO #1 Add labor and equipment for extra work on Pine Street and purchase and install 72 LED Lights on existing poles	\$6139.28
02/16/2023	Water Meter Replacement Project WTR-00020	CCO #1 to account for difference in tax rates Fort Bragg vs. Lake County	\$29,343.14