



# PW Contract Change Order Log

October 1, 2020 through December 31, 2020

	Date	Contractor & Project	# and Description	Amount
1.	10/20/2020	SHN – Wastewater Treatment Plant Upgrade WWP-00010	Change Order #5- Increase P.O. to carry WWTP Project through closeout. This is use of HDR's remaining funds after P.O. closure.	\$37,500.00
2	11/30/2020	Wahlund Construction, Inc WWP-00022 Hwy 1 Sewer Line Emergency Repair	Change order Credit #1- Net change credit. Services/materials not rendered.	(\$9,523.90)