



# PW Contract Change Orders

## Approved by City Manager

July through September 2022

Date	Project Name & Contractor	Change Order No. and Description	Amount
09/23/2022	DeNovo Planning Group – Grocery Outlet EIR	CCO #1 for aesthetics analysis	+ \$2,060.00