



# PW Contract Change Orders

## Approved by City Manager (not CC)

April 2023-June 2023

Date	Project Name & Contractor	Change Order No. and Description	Amount
4/25/2023	CV Starr Lighting Automation Project - Therma LLC	CCO #1 Furnish program and install three (3) PCG 2611s and one (1) extra PCG for shelf Stock	\$6,147.00
05/19/2023	UV Disinfetion at CV Starr-Knorr Systems	CCO #1 Increase funding to accommodate bond funding	\$2991.74

\*Only add PW CCO with \$ increase/decrease [no time extensions, etc.] \*Don't forget to "save" document!