



PW Contract Change Orders

Approved by City Manager (not CC)

April 2025- June 2025

Date	Project Name & Contractor	Change Order No. and Description	Amount
06/19/2025	Bainbridge Park Enhancement Melton Design Group	Second Amendment- Additional Services	\$3,250
06/26/2025	Water Treatment Rehab	CC#6 – Additional Paving	\$197,925

*Only add PW CCO with \$ increase/decrease [no time extensions, etc.] *Don't forget to "save" document!