SM	Project Modification Agreement			
Project Title:	COFB Parents & Friends Construction Support			
Client:	City of Point Arena			
Job Number:	422022			
Project Manager:	Jason Island			
Change No.:	1			
l				
Scope of Services Ch	lange:			
	ontinued Construction Support Services (Grant Administration Assistance, Labor			
Standards Compliance	Support, and Construction Inspection Services) for the PFI Cypress Street Residential			
-	derly Project until project completion additional budget in needed. Please see attached			
for further Scope of Wo	ork detail.			
Impact To:				
Initial Budget:				
Current Budget:	<b>\$25,000</b> (Reflecting Prior Changes)			
Budget Change:	<b>\$ 18,270.00</b> (Addition or Reduction +/-)			
Revised Budget:	\$43,270			
Initial Schedule:	N/A (Wks)			
Current Schedule:	N/A (Reflecting Prior Changes)			
Schedule Change:	0 (Addition or Reduction +/- Wks)			
Revised Schedule:				
Other:	N/A			
Individuals Endorsing	g Change: Jason Asland			
Jason Island	<u>×</u>			
SHN Project Manager	(signature)			
	Х			
SHN Project QA/QC (signature)				
Authorization to Proceed with Change:				
Autionzation to Froteeu with onange.				
	<u>X</u>			
SHN Consulting Engineers &	Data			
	Date:			
1				



Reference: 422022

August 29, 2022

Lacy Peterson City of Fort Bragg 416 N. Franklin Street Fort Bragg, CA 95437

## Subject: Parents and Friends, Inc. Residential Care Facility for the Elderly Construction Support Services – Contract Amendment

Dear Lacy Peterson:

Thank you for allowing SHN the opportunity to provide Labor Standard and Construction Support Services for the Parents and Friends, Inc. Residential Care Facility for the Elderly Project.

As requested we have prepared a scope of work with budget detail to meet the continued need for Construction Support Services provided by SHN through project completion, with an estimated project completion date January 31, 2023.

# **Scope of Work**

## **Task 1 Grant Administration Assistance**

SHN's scope of work associated with the grant administration assistance, is expected to consist of the following tasks:

- Assist in the oversight of project specific administration as requested.
- Assist with CDBG grant-related requirements as requested.
- Review all plans, specifications, contract documents prior to construction start date in order to obtain any needed clarification.
- Attend coordination and progress meetings with the project team, as requested.

## **Task 2 Labor Standards Compliance Support**

SHN will perform labor compliance support services on an on-call basis. We will perform these services as follows:

- Provide, as requested, on-site inspections to meet required state and federal labor standards requirements.
- Provide, as requested, off-site improvement inspections to meet required state and federal labor standards requirements.
- Complete and provide, as requested, Employee Interviews with required labor classifications.
- Verify classifications and rates for all contractors at the project outset, verify online payroll submissions to the Department of Industrial Relations, assist with Certified Payroll Verifications as needed, and verify compliance with



#### Lacy Peterson

### PFI Residential Care Facility for the Elderly Project Proposal, Contract Amendment

August 29, 2022 Page 2

Apprentice requirements.

• Attend requested meetings and conference calls.

### **Task 3 Construction Inspection Services**

SHN will provide the following support services during construction:

- Attend weekly construction meetings, as requested.
- Site visits, as required, to inspect on-site and off-site improvements to ensure compliance with City standards.

#### **Task 3 Assumptions**

Task 3 Scope was prepared with the following assumption:

- Construction management is not included.
- Mendocino County will perform inspections on buildings.

## Fee

SHN will provide the services described in the scope of work for the fees listed below. Cost of project administration, meetings and agency/client coordination are incorporated in each task. SHN shall be free to adjust budgets between Tasks 1, 2, and 3 as needed, as long as the total fee is not exceeded.

Task 1:	Grant Administration Assistance	\$9,450
Task 2:	Labor Standards Compliance Assistance	\$2,700
Task 3:	Construction Inspection Services	<u>\$6,120</u>
Total Not to Exceed Cost		\$ 18,270

# Schedule

SHN is available to begin work on the project immediately and will provide documentation in a timely manner to keep the project moving forward. We will also be responsive and communicative with the project team in an effort to maximize efficiency and minimize costs.

Thank you for this opportunity to submit a proposal for the PFI Residential Care Facility for the Elderly Project. Please contact me with any questions or comments at (707) 459-4518.

Sincerely,

SHN

Jason Island

Jason Island, PE Senior Civil Engineer

Attachment Fee Schedule





# Consulting Engineers & Geologists, Inc.

# Fee Schedule January 1, 2022

When accurate definition of the proposed work is not possible, an hourly charge out rate for determining compensation shall be used. Hourly charge rates include payroll costs, overhead, and profit. Hourly services are billed portal to portal and are subject to a 2-hour minimum. Current rates are as follows:

Hourly Charge Rates				
Position <sup>1</sup>	H	Hourly Rates		
Senior Engineer	\$ 160.00	-	\$ 210.00	
Senior Geotechnical Engineer	\$ 150.00	-	\$ 200.00	
Senior Engineering Geologist	\$ 150.00	-	\$ 200.00	
Senior Geologist	\$ 140.00	-	\$ 180.00	
Senior Planner	\$ 130.00	-	\$ 180.00	
Senior Environmental Scientist	\$ 150.00	-	\$ 190.00	
Senior Land Surveyor	\$ 130.00	-	\$ 170.00	
Project Manager	\$ 100.00	-	\$ 180.00	
Project Engineer	\$ 110.00	-	\$ 150.00	
Project Geologist	\$ 110.00	-	\$ 155.00	
Project Land Surveyor	\$ 100.00	-	\$ 130.00	
Associate Planner	\$ 90.00	-	\$ 130.00	
Associate Environmental Scientist	\$ 110.00	-	\$ 140.00	
Staff Engineer	\$ 90.00	-	\$ 130.00	
Staff Geologist	\$ 90.00	-	\$ 130.00	
Staff Planner	\$ 80.00	-	\$ 120.00	
Staff Environmental Scientist	\$ 90.00	-	\$ 130.00	
Staff Land Surveyor <sup>3</sup>	\$ 90.00	-	\$ 250.00 <sup>3</sup>	
Certified Industrial Hygienist	\$ 110.00	-	\$ 155.00	
GIS/UAV Specialist	\$ 80.00	-	\$ 135.00	
Construction Inspector <sup>3</sup>	\$ 90.00	-	\$ 270.00 <sup>3</sup>	
Lab/Field Technician <sup>3</sup>	\$ 90.00	-	\$ 250.00 <sup>3</sup>	
Survey Technician <sup>3</sup>	\$ 80.00	-	\$ 250.00 <sup>3</sup>	
Engineering Technician/Draftsperson	\$ 90.00	-	\$ 130.00	
Technical Writer	\$ 80.00	-	\$ 100.00	
Clerical	\$ 70.00	-	\$ 90.00	
Expert Witness <sup>2,4</sup>	\$ 175.00	-	\$ 275.00	

1 Incidental expenses, i.e., lodging, meals, airplane tickets, etc., are billed at cost plus 15%.

2 Minimum daily charge is four hours.

3 Rates depend on the specific personnel assigned and if **prevailing wage rates are required in the area of work**.

4 Rates for Expert Witness are charged for preparation and testimony for both deposition(s) and trial(s).

Reimbursables				
The following direct charges are charged in addition to the hourly charge rates set forth above. Direct Charges:				
CADD plots (black & white)	\$ 0.40/sq. ft.			
CADD plots (color)	\$ 0.90/sq. ft.			
Copies	\$ 0.15/ea.			
Equipment and other expenditures (required for projects)	Cost + 15%			
Field office	Cost + 15%			
Filing fees, telephone expense, etc.	Cost + 15%			
Iron pipe, monuments, flagging, etc.	Cost + 15%			
Mylars	\$ 15.00			
Services of other consultants	Cost + 15%			
Stakes, hubs, lath, etc.	Cost + 15%			
Subsistence, air travel, etc.	Cost + 15%			
Vehicles	\$ 50.00/day			
Field Testing and Equipment:				
Anchor bolt tension testing	\$ 80.00/day plus operator			
CO <sub>2</sub> Meter	\$ 10.00/day			
Concrete Compression Impact Hammer	\$ 50.00/day*+			
Core Drilling Machine	\$ 75.00/day + \$3.00/inch cored			
Dissolved Oxygen Meter	\$ 75.00/day*+			
Expendable Supplies	\$ 40.00/day*+			
Fyrite Meter	\$ 33.00/day*+			
Generator	\$ 58.00/day*+			
Geophysical Equipment	By Quotation			
Grundfos Controller & Pump	\$275.00/day			
Hand Auger	\$ 36.00/day			
Health & Safety Level D	\$ 35.00/day*+			
Health & Safety Level C	\$ 60.00/day*+			
High Pressure Controller	\$ 60.00/day*+			
Inclinometer	\$200.00/day*			
LEL Meter	\$ 73.00/day*+			
Nuclear Density Testing	\$ 25.00/hour plus operator			
Other equipment including drill rigs, backhoes, etc.	Cost + 15%			
ORP Meter	\$ 15.00/day			
OVA	\$145.00/day*+			
Peristaltic Pump	\$ 50.00/day*+			
pH/Conductivity Meter	\$ 58.00/day*+			
Pumps	\$ 45.00/day*+			
Quad (ATV)	\$150.00/day			
Rebar Locating Device	\$ 40.00/day plus operator			

(1) If concrete is sampled and delivered to SHN lab by outside contractor, add \$5.00/ea. for processing and curing per ASTM C-31.

Reimbursables, Cont	inuea
Field Testing and Equipment, Continued:	
Roto-hammer	\$ 50.00/day*+
Skidmore-Wilhelm Bolt Tension Calibration	\$150.00/day
Soil/Gas Purge Pumps	\$ 30.00/day*+
Soil Gas Probes	\$200.00/day*+
Torque Wrench (0 to 250 ft lbs)	\$ 25.00/day
Torque Wrench (250 to 1,000 ft lbs)	\$ 50.00/day
Turbidity Meter	\$ 29.00/day*+
Ultrasonic Test Device	\$ 25.00/hour plus operator
Vapor Extraction System	\$500.00/day*+
Water Level Data Logger	\$ 60.00/day*+
Water Level Meter	\$ 36.00/day*+
Well Point	\$ 50.00/day
Survey Equipment:	
GPS Station	\$300.00/day*
Level	\$ 25.00/day*
Resource GPS	\$ 150.00/day*
Robotic Total Station	\$ 300.00/day
Total Station	\$ 7.50/hour
Total Station w/Data Collector	\$ 100.00/day
Toughbook	\$ 150.00/day*
Trimble GeoXT GPS Unit	\$ 150.00/day*
Laboratory Tests:	-
Asphalt Briquette Compaction	\$ 75.00/ea. <sup>(1)</sup>
Asphalt Bulk Specific Gravity	\$ 40.00/ea.
Asphalt Content by Nuclear Method	\$ 75.00/test
Asphalt Content Gauge Calibration	\$200.00/ea.
Asphalt Extraction (% Bitumen)	On Request
Asphalt (Hveem) Mix Design	On Request
Brass Tube (Liner)	\$ 5.00/ea.
Cleanness Value (CT 227)	\$ 75.00/ea.
Compaction Curves (ASTM D 1557 or Caltrans CT216)	\$300.00/test
Compaction Curve Check Point	\$100.00/ea.
Concrete Compressive Strength (CT 521 or ASTM C39)	\$ 30.00/ea. <sup>(2)</sup>
Concrete Linear Shrinkage (3 Bars)	\$300.00
Concrete Moisture	\$ 50.00/test (floor test)
Consolidation Test	\$350.00/ea.
Direct Shear, per point: (ASTM D3080)	4000.00, cu.
Consolidated-Drained (CD)	\$145.00/point
Unconsolidated-Undrained (UU) (Modified ASTM)	\$115.00/point
Consolidated-Undrained (CU) (Modified ASTM)	\$130.00/point
Additional cycles (each)	\$ 65.00/ea.
* 1/2 Day Minimum Charge.	4 05.00/ea.
<ul> <li>+ 25% Weekly Discount, 40% Monthly Discount.</li> </ul>	
<ol> <li>If asphalt is delivered to SHN lab unmixed, add \$75.00/ea. for p</li> </ol>	rocessing and mixing per Caltrans CT304.
<ul> <li>(2) If concrete is sampled and delivered to SHN lab by outside cont</li> </ul>	
ASTM C-31.	,

Reimbursables, Continued				
Laboratory Tests, Continued:				
Disposable Concrete Molds	\$ 5.00/ea.			
Durability Index	\$ 75.00/ea.			
Expansion Index	\$175.00/test			
Fireproofing Density	\$ 50.00/ea.			
Grout Compressive Strength	\$ 40.00/ea.			
LA Rattler (abrasion resistance)	\$225.00/test			
Liquid Limit	\$100.00/ea.			
Masonry Block Compressive Strength	\$ 65.00/ea.			
Masonry Block Linear Shrinkage	\$ 85.00/ea.			
Masonry Block Prism Compressive Strength	\$125.00/ea.			
Masonry Core Shear Test	\$ 50.00/core			
Moisture Content	\$ 35.00/ea.			
Moisture-Density Test	\$ 40.00/ea.			
Particle Size Analysis (ASTM 422)	\$150.00/ea.			
Percent Crushed Particles	\$200.00/ea.			
Percent Organics	\$ 50.00/ea.			
Plastic Limit	\$100.00/ea.			
Plasticity Index	\$200.00/ea.			
R-Value	\$350.00/ea.			
Rice Specific Gravity of Asphalt (ASTM D2041)	\$100.00/ea.			
Sand Equivalent	\$100.00/ea.			
Sawing Rocks and Concrete Cores	\$ 30.00/unit			
Sieve AnalysisCoarse	\$ 75.00/ea.			
Sieve AnalysisFine	\$ 75.00/ea			
Sieve AnalysisPassing 200	\$ 50.00/ea.			
Specific Gravity, Rock	\$ 75.00/ea.			
Stabilometer of Premixed AC	\$ 75.00/ea.			
Sulfate Soundness	\$ 80.00/cycle			
Swell Test	\$100.00/point			
Triaxial Compression				
Unconsolidated Undrained (TXUU) (ASTM D2850)	\$115.00/point			
Consolidated Undrained (TXCU) (ASTM D4767)	\$385.00/point			
Consolidated Drained (TXCD) (ACOE)	\$500.00/point			
Consolidated Undrained (TXCU–3 stage) (ASTM D4767)	\$810.00/test			
Consolidated Drained (TXCD–3 stage) (ACOE)	\$860.00/test			
USDA Bulk Density Test	\$ 30.00/ea.			
USDA Textural Suitability Test	\$ 75.00/ea.			
Unconfined Compression	\$ 75.00/ea.			
Unit Weight of Lightweight Concrete	\$ 50.00/unit			

#### Notes:

All samples of soil or rock from physical testing are discarded 30 days after submission of final report unless prior arrangements are made. Samples of soil or rock submitted for testing for hazardous substances will be returned to the Client, who is responsible for proper disposal.

This fee schedule is subject to review and adjustment, as required.

Certain services may require prevailing wages or overtime at premium pay to SHN employees. In such circumstances, fees will be adjusted to reflect increased labor costs.