## Central Business District Revitalization Toolkit – January 2024 Update

Certifal Business District Nevitalization Toolkit – January 2024 Opdate							
Economic Development Tool	Committee	Staff	Status	Updates			
Coordinate Downtown Business Conversation Regarding a Business Improvement District (BID)	CDC	Cristal	On-going	January Downtown Merchant quarterly meeting postponed to February and will be held on Sat Feb 3rd. 9–11 am.			
Walking Tours	VFB	Sarah M. Cristal	Complete				
Improve Town Hall Restrooms	PW&F	Alfredo	In Design	Project currently in design phase. Building Plans anticipated Fall 2024.			
Increased Pedestrian Dedications	CDC	Not identified	HOLD				
Public Art	CDC	Kevin	On-going	Awarded grant from Clean California for "Art & Recycling Beautification Project." Art-wrapped waste can locations: Central Business District, Coastal Trail, & School District.			
Improve Business Directory & Directional Signage	VFB	Cristal	HOLD				
Install Trees, Planters and Landscaping Downtown & Citywide	PW&F	Vice Mayor	In process	Update from Vice Mayor to follow. An application to MCOG was submitted for the 24/25 Overall Work Program for the preparation of a Streetscape Study to assess the existing street trees and provide landscape plans for another street tree pilot project location. Determination of Award of funds is anticipated in April 2024.			
Install Bollards to Block Vehicular Traffic for Special Events	PW&F	Chantell	Complete				
Reconsider Allowable Land Uses	CDC	Juliana	HOLD	Evaluate current land use tables and permitting requirements.			
Employ Code Enforcement Actions	CDC	Chief Cervenka	On-going	Successfully addressing quality-of-life and safety issues throughout the City. Still complaint based, but moving towards self-initiated. The majority of cases have been resolved though courtesy notification. A few cases require more extensive work, but those are the exception. Code Enforcement has adopted a robust education component as well.			
Establish regular Walking Patrol to build positive public relations while deterring nuisances	PS	Chief Cervenka	On-going	Patrols occurring regularly.			
Temporary Waiver of Water/Sewer Capacity Fees	F&A	Juliana	Complete				
Create Public Gathering Space	CDC	Not identified	In process	Improvements to two gathering spaces are in the works: Bainbridge Park and the area just South of Town Hall. Currently no plans for additional spaces.			
Downtown Parking Study	CDC	Sarah P.	In process	Planning Commission held a working meeting on December 13, 2023, to deliberate on study findings, receive framework draft strategy, and code updates. Commissioners provided input on In-Lieu Fee, reducing parking minimums, shared parking, etc. Returning to Planning Commission on February 28, followed by City Council in March.			