



Contract Change Order Log

July 1, 2018 to September 30, 2018

| Date | Contractor & Project | # and Description | Amount |
|------------|--|--|----------------|
| 07/31/2018 | Akeff Construction, 1.5MG New Water Tank Project | #3 Add site grading, rock, credit manway hatch & backflow, add shop drawing cost & 2 pipe supports | (\$2,466.84) |
| 07/31/2018 | Wahlund Construction, Inc. WWTP Upgrade Project | #1 Remove \$47,550 for dump site, add reroute existing 30" storm drain | (\$18,526.00) |
| 08/08/2018 | Wahlund Construction, Inc. WWTP Upgrade Project | #2 Value Engineering Credits | (\$262,404.00) |