



Contract Change Order Log

April 1, 2019 to June 30, 2019

Date	Contractor & Project	# and Description	Amount
6/23/2019	Wahlund – WWTF Upgrade	CO#3 – Contract reduction for removal of 100' of 12" storm drain from the project.	\$(3,650)
6/23/2019	Wahlund – WWTF Upgrade	CO#4 – Increase size of belt filter press to reduce staff time	\$36,896.55
6/25/2019	Wahlund – WWTF Upgrade	CO#6 – Delete storm water catch basin and add base rock to provided proper compaction during rain event.	\$11,091.85