



Legislation Details (With Text)

File #: 23-135 **Version:** 1 **Name:**
Type: Staff Report **Status:** Passed
File created: 4/20/2023 **In control:** City Council
On agenda: 5/8/2023 **Final action:** 5/8/2023

Title: Receive Report and Consider Adoption of City Council Resolution Approving Second Contract Amendment with SHN Consulting Engineers & Geologists, Inc. for Construction Support Services for the Parents and Friends Cypress Street Residential Care Facility for the Elderly Project and Authorizing the City Manager to Execute Amendment (Total Contract Amount Not to Exceed \$55,460)

Sponsors:

Indexes: Community Development

Code sections:

Attachments: 1. 05082023 SHN 2nd Amd Staff Report, 2. Att 1 - RESO SHN PFI Contract Amendment 2, 3. Att 2 - SHN PFI Care Facility Contract, 4. Att 3 - SHN PFI Facility 1st Amd, 5. Att 4 - SHN PFI Care Facility 2nd Amd, 6. Att 5 - SHN PFI Care Facility Proposed Amend. 2 Exhibit A

Date	Ver.	Action By	Action	Result
5/8/2023	1	City Council	approved	Pass

Receive Report and Consider Adoption of City Council Resolution Approving Second Contract Amendment with SHN Consulting Engineers & Geologists, Inc. for Construction Support Services for the Parents and Friends Cypress Street Residential Care Facility for the Elderly Project and Authorizing the City Manager to Execute Amendment (Total Contract Amount Not to Exceed \$55,460)

Project site issues and construction delays have postponed the estimated completion date from January 31, 2023 to May 31, 2023, thereby increasing the hours and cost required for construction support and grant administration support services.