

Legislation Details (With Text)

File #:	19-4	17	Version:	1	Name:		
Туре:	ID R	Resolution			Status:	Passed	
File created:	8/30	/2019			In control:	City Council	
On agenda:	9/9/2	2019			Final action:	9/9/2019	
Title:	Receive Report and Consider Adoption of Fort Bragg Municipal Improvement District Resolution Authorizing District Manager to Execute Contract Change Order No. 7 for the Wastewater Treatment Plant Upgrade Project, Project No. 2018-01, Increasing the Amount of the Construction Contract with Wahlund Construction, Inc. by \$144,028.34						
Sponsors:							
Indexes:	Wastewater Enterprise						
Code sections:							
Attachments:	1. 09092019 Wahlund Construction Change Order No 7, 2. Att 1 - RESO Wahlund CO #7, 3. Att 2 - Fort Bragg WWTP Change Order Request No. 7						
Date	Ver.	Action By			Acti	on	Result
9/9/2019	1	City Cour	cil		ode	opted	Pass

Receive Report and Consider Adoption of Fort Bragg Municipal Improvement District Resolution Authorizing District Manager to Execute Contract Change Order No. 7 for the Wastewater Treatment Plant Upgrade Project, Project No. 2018-01, Increasing the Amount of the Construction Contract with Wahlund Construction, Inc. by \$144,028.34